
Program Management CrawfordMarch 11, 2022



SUMMARY OF CONSTRUCTION PROJECTS

CRAWFORD COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

$2,296,30211 Completed Aug. 2021 -   $2,296,302001725*

-   EnhancementOht Trails Maintenance (S)

Addt'l Rte.-Sec.: Various

$6,200Completed Jan. 2000 Mar. 2015 -   $31,000001852*

-   MiscellaneousCrawford & Seb Co Contr Jt Rehab(sel Rts&secs 540

Addt'l Rte.-Sec.: Crawford 64-2; Sebastian 540-1, 64-1

< $1 M2 Programmed -   < $1 M004825*

Safety ImprovementsOkla. St. Line – Lamar (Sel. Secs.) (Cable Median Barrier) (S) 10.4740

Addt'l Rte.-Sec.: Johnson 40-21

$1,562,52711 Completed Jan. 2013 Sep. 2013 27.77 $4,144,352012168

Safety ImprovementsAlma – Bella Vista Bypass (Signing) (S) 20.4749

Addt'l Rte.-Sec.: Benton 49-29; Washington 49-28

$2,847,69727 Completed Oct. 2018 Jun. 2019 71.75 $9,981,545012215

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 1.02540

Addt'l Rte.-Sec.: Various

$534,89319 Completed Feb. 2018 May. 2019 9.71 $5,091,958012295

RehabilitationAlma – Hwy. 164 (S) 7.5440

Addt'l Rte.-Sec.: Franklin 40-12; Johnson 40-21

$11,282,65111 Sub. Completed Jun. 2020 Nov. 2021 29.57 $44,247,742012372

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 0.0464

Addt'l Rte.-Sec.: Various

$425,8262 Under Construction Apr. 2021 Late 2022 1.80 $19,162,121012379

Safety ImprovementsI-40 Cable Median Barrier Impvts. (S) 5.4940

Addt'l Rte.-Sec.: Franklin 40-12; Johnson 40-21; Pope 40-22

$1 - $3 M11 Scheduled Sep. 2022 20.96 $3 - $5 M012397*

-   Roadside AppurtenancesAlma Weigh Station Reconstruction (S) 40 $5 - $10 M11 Programmed -   $5 - $10 M040086*

-   PE OnlyLee Creek – Devil's Den New -     Programmed -   -     040128*

-   PE OnlyOkla. Line – I-40 (I-540) P.E. 540

Addt'l Rte.-Sec.: Sebastian 540-1

-     2 Programmed -   -     040178*

ReconstructionLee Creek – East (S) 3.56New $4,541,668Completed Apr. 2015 Feb. 2017 3.56 $4,541,668040206

ReconstructionDevil's Den – West (S) 1.91220

Addt'l Rte.-Sec.: Washington 220-3

$5,439,6862 Completed Dec. 2015 Apr. 2018 3.87 $8,765,764040207

-   EnhancementI-40 & I-540 Landscaping (Ft. Smith/Van Buren) (S) 540

Addt'l Rte.-Sec.: Sebastian 40-11, 540-1

< $1 M2 Programmed -   < $1 M040217*

-   EnhancementLee Creek Trail (S) New $127,092Completed May. 2008 Aug. 2013 -   $127,092040296*

-   Roadside AppurtenancesAlma Weigh Station (Scale) (S) 40 < $1 M11 Programmed -   < $1 M040298*

Major Widening

Structure & Approaches

Hwy. 59 – West (Rena Road) (Van Buren) (S) 1.08CS $4,470,079Completed Oct. 2011 May. 2014 1.08 $4,470,079040345*
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-   PE OnlyHwy. 22 – I-40 (I-49) P.E. New $4,256,181Completed Jun. 2019 -   $4,256,181040373*

New LocationHwy. 162 Improvements (Alma) (S) 0.74New $9,593,293Completed Oct. 2015 Jul. 2017 0.74 $9,593,293040456

ReconstructionGraphic Road – West (Wire Road) (Mulberry) (S) 0.94CS $1,098,239Completed Feb. 2014 Jul. 2015 0.94 $1,098,239040464

-   PE OnlyI-40 – Fayetteville P.E. 49

Addt'l Rte.-Sec.: Washington 49-28

-     27 Programmed -   -     040492*

-   RR CrossingHwy. 59 RR Surf, (Van Buren) (S) 59 $75,0666 Completed Sep. 2011 May. 2013 -   $75,066040574*

-   StudyVan Buren Intermodal Port Facility Access Impvts. (S) CS < $1 MProgrammed -   < $1 M040575*

Structure & ApproachesWashington Co. Line – South Strs. & Apprs. (S) 0.8759 $8,871,5195 Under Construction Jun. 2020 Mid 2022 0.87 $8,871,519040622

Structure & ApproachesNatural Dam – North Strs. & Apprs. (S) 0.5859 $6,475,0005 Completed Aug. 2016 Apr. 2018 0.58 $6,475,000040623

-   MiscellaneousMulberry SRTS I (2011) $101,310Completed Mar. 2014 Nov. 2014 -   $101,310040631*

Base StabilizationChester – Hwy. 74 Slide Repair (S) 0.22540

Addt'l Rte.-Sec.: Washington 540-4

$1,679,2003 Completed Sep. 2012 Apr. 2013 0.62 $4,797,712040643

ResurfacingN. Ham Town Rd. – East & West (Mulberry) (Overlay) (S) 2.1164 $598,3412 Completed Jun. 2013 Aug. 2013 2.11 $598,341040652

ResurfacingArkansas River – Flat Rock Creek (Overlay) (S) 2.5064 $1,107,3082 Completed Apr. 2014 Aug. 2014 2.50 $1,107,308040669

-   RR CrossingOrrick Rd. RR Signal (Alma) (S) $165,911Completed Oct. 2014 Apr. 2017 -   $165,911040678*

-   Safety ImprovementsHwy. 71 & Hwy. 282 Signal (Crawford Co.) (S) 71

Addt'l Rte.-Sec.: Crawford 282-1

$195,29315 Completed Apr. 2018 Mar. 2019 -   $195,293040684

ResurfacingHwy. 64 – North (Alma) (S) 1.5971

Addt'l Rte.-Sec.: Crawford 162-1

$1,268,65515 Completed May. 2017 Nov. 2017 1.59 $1,268,655040686

Roadside AppurtenancesAlma Virtual Weigh Station Installation (S) 0.0664 $904,5152 Completed Mar. 2016 Feb. 2017 0.06 $904,515040694*

-   Roadside AppurtenancesAlma Weigh Station WIM Upgrade (S) 40 -     11 Programmed -   -     040695*

-   StudyI-40/Ridge Rd. Impvt. Study (Dyer) (S) 40 -     11 Programmed -   -     040696*

-   EnhancementFayetteville Ave. Streetscape (Alma) (TAP-15) (S) $2,938,318Completed Dec. 2018 Dec. 2020 -   $2,938,318040704*

-   EnhancementHwy. 71 Sidewalk (Mountainburg) (TAP-15) (S) $179,610Completed Nov. 2017 Jul. 2018 -   $179,610040705*

-   EnhancementN. Main St. & Hwy. 64 Sidewalks (Mulberry) (TAP-15) (S) $292,578Completed Jul. 2017 Sep. 2019 -   $292,578040706*

-   RR CrossingShibley Rd. RR Signals (E. of Van Buren) (S) CR < $1 MProgrammed -   < $1 M040710*

-   RR CrossingN. 3rd St. RR Signals (Van Buren) (S) $378,000Under Construction Sep. 2017 -   $378,000040711*

Base StabilizationHwy. 59 Emergency Slope Failure Repair (Crawford Co.) (S) 0.1159 $886,0255 Completed Mar. 2016 Aug. 2016 0.11 $886,025040712

-   Safety ImprovementsI-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 40

Addt'l Rte.-Sec.: Crawford 59-5

$10 - $15 M11 Scheduled Jan. 2023 -   $10 - $15 M040714
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StudyI-540 & Hwy. 22 Impvt. Study (Fort Smith & Van Buren) (S) 2.0722

Addt'l Rte.-Sec.: Sebastian 540-1/2

-     1 Programmed 10.22 -     040718*

Enhancement

Structure & Approaches

Fayetteville Ave. – Hwy. 162 (Alma) (S) 0.2764 $3 - $5 M2C Scheduled Sep. 2022 0.27 $3 - $5 M040721

ResurfacingHwy. 64 – Hwy. 71 (S) 10.06282 $1,674,0971 Completed May. 2017 Sep. 2017 10.06 $1,674,097040728

ResurfacingHwy. 162 – Hwy. 64 (S) 1.0864 $362,7512C Completed Apr. 2017 Jul. 2017 1.08 $362,751040731

EnhancementAlma Sidewalks (TAP-16) (S) 2.18 $774,811Completed Aug. 2020 Jun. 2021 2.18 $774,811040735*

-   EnhancementDyer Sidewalks (TAP-16) (S) $58,607Under Construction May. 2019 -   $58,607040736*

EnhancementVan Buren Pointer Trail Sidewalks (TAP-16) (S) 1.00 $286,694Completed Jan. 2019 Feb. 2020 1.00 $286,694040737*

PE OnlyHwy. 22 – I-40 (Arkansas River) P.E. 11.72New

Addt'l Rte.-Sec.: Sebastian New

$1 - $3 MProgrammed 13.56 $3 - $5 M040748*

Base StabilizationHwy. 59 Slide Repair (Washington & Crawford Cos.) (S) 0.0359

Addt'l Rte.-Sec.: Washington 59-4

$111,0585 Completed Oct. 2017 Aug. 2019 1.17 $4,331,265040750

-   EnhancementAlma Little Frog Bayou Walking Trail (RTP-17) (S) New < $1 MProgrammed -   < $1 M040756*

Structure & ApproachesElmo Creek Str. & Apprs. (S) 0.24220 $1 - $3 M2 Scheduled Jun. 2022 0.24 $1 - $3 M040779

-   Structure & ApproachesHwy. 64 Strs. & Apprs. (Mulberry) (S) 64 $5 - $10 M2 Scheduled Feb. 2023 -   $5 - $10 M040788

Base Stabilization

Miscellaneous

Hwys. 220 & 265 Flood Repairs (S) 5.32220

Addt'l Rte.-Sec.: Washington 220-3, 265-1

$2,537,0192 Sub. Completed Jun. 2020 Nov. 2021 7.13 $3,400,177040805

-   EnhancementVan Buren Downtown Streetscape (TAP-19) (S) 59 < $1 M5 Programmed -   < $1 M040807*

-   EnhancementLake Alma Trails Ph. 1 (Alma) (RTP-19) (S) $330,525Under Construction Oct. 2021 -   $330,525040810*

Structure & ApproachesHwys. 64, 96 & 252 Strs. & Apprs. (S) 0.0264

Addt'l Rte.-Sec.: Sebastian 96-3, 252-4

$193,4092 Under Construction Jun. 2020 Mid 2022 0.83 $8,026,445040819

Base StabilizationHwy. 71 Slide Repairs (Crawford Co.) (S) 0.5871 $3,409,94215 Completed Jun. 2020 Dec. 2020 0.58 $3,409,942040821

SealingDistrict 4 Sealing Program (2020) (S) 4.00220

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 48.95 $1 - $3 M040822*

-   EnhancementMulberry Church Ave. Sidewalks (TAP-21) (S) < $1 MProgrammed -   < $1 M040824*

-   EnhancementVan Buren Northridge Dr. Sidewalk Impvts. (TAP-21) (S) < $1 MProgrammed -   < $1 M040825*

ResurfacingHwy. 22 – I-40 (Sel. Secs.) (S) 2.87540

Addt'l Rte.-Sec.: Sebastian 540-1

$3 - $5 M2 Scheduled Feb. 2023 7.39 $10 - $15 M040826

ResurfacingCedarville – Van Buren (Sel. Secs.) (S) 12.4559 $3 - $5 M5 Scheduled 2023 12.45 $3 - $5 M040827
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ReconstructionI-40 – Hwy. 282 Spur (F) 10.2149 $3 - $5 M27 Programmed 10.21 $3 - $5 M040845

Base StabilizationHwy. 162 Slide Repair (Crawford Co.) (S) 0.05162 $714,0811 Completed May. 2021 Jul. 2021 0.05 $714,081040853

Major WideningPointer Trl. – McKibben St. (Van Buren) (Widening) (S) 1.2059 $5 - $10 M5 Scheduled Nov. 2025 1.20 $5 - $10 M040872

ResurfacingI-40 – Hwy. 282 (S) 4.1271 $1 - $3 M15 Scheduled 2024 4.12 $1 - $3 M040884

Safety ImprovementsI-49 & I-540 Cable Median Barrier Impvts. (S) 12.8849

Addt'l Rte.-Sec.: Crawford 540-2; Washington 49-28

$1 - $3 M27 Scheduled Apr. 2023 23.49 $5 - $10 M040895*

-   Base StabilizationHwy. 59 Slide Repair (Crawford Co.) (S) 59 < $1 M5 Programmed -   < $1 M040897

New LocationHwy. 22 – Gun Club Rd. (S) 1.31New

Addt'l Rte.-Sec.: Sebastian New

$100 - $125 MProgrammed 3.10 $250 - $300 M040901

New LocationGun Club Rd. – Clear Creek Rd. (S) 6.31New $75 - $100 MProgrammed 6.31 $75 - $100 M040902

New LocationClear Creek Rd. – I-40 (S) 4.40New $150 - $175 MProgrammed 4.40 $150 - $175 M040903

-   Safety ImprovementsI-40/I-49 Interchange Impvts. (S) 40

Addt'l Rte.-Sec.: Crawford 49-0

$200 - $250 M11 Programmed -   $200 - $250 M040904

ResurfacingI-40 – Mt. Vista Blvd. (Van Buren) (S) 1.1359 $823,0085 Completed May. 2020 Aug. 2020 1.13 $823,008A40003

ResurfacingHwy. 64 – Hwy. 22 (S) 6.8959

Addt'l Rte.-Sec.: Sebastian 59-7

$3,752,2596 Sub. Completed Apr. 2020 Dec. 2020 8.63 $4,693,027A40004

ResurfacingDistrict 4 Resurfacing Program (2021) (S) 1.3160

Addt'l Rte.-Sec.: Various

< $1 M8 Programmed 64.70 < $1 MA40007*

-   Structure & ApproachesFrog Bayou Str. & Apprs. (S) 282 < $1 M2 Scheduled Nov. 2023 -   < $1 MA40009

ResurfacingI-540 – Hwy. 162 (S) 5.8064 $3 - $5 M2 Scheduled Apr. 2022 5.80 $3 - $5 MA40011

Bridge Rehabilitation

Resurfacing

Oklahoma State Line – East (I-40 & I-540) (Sel. Secs.) (S) 17.0040

Addt'l Rte.-Sec.: Crawford 540-2, CS, 60-8; Sebastian 540-1

$41,523,80811 Completed Oct. 2018 Aug. 2020 20.83 $53,245,517BB0401

ResurfacingDyer – Cravens Creek (S) 7.4340

Addt'l Rte.-Sec.: Franklin 40-12

$4,926,36311 Completed Feb. 2013 Aug. 2013 13.86 $9,122,895BB0403

ReconstructionHwy. 22 – I-40 (F) 2.87540

Addt'l Rte.-Sec.: Sebastian 540-1

$28,411,4512 Completed Nov. 2012 May. 2014 7.46 $78,914,029BB0407

RehabilitationI-49 Pavement Rehabilitation (Sel. Secs.) (S) 7.7049

Addt'l Rte.-Sec.: Washington 49-28

$5,985,63827 Completed Oct. 2015 Jun. 2018 28.39 $22,169,030BB0409

ResurfacingVan Buren 28th St. Overlay (Sel. Secs.) (S) 0.65CS $252,082Completed Apr. 2015 Aug. 2015 0.65 $252,082C17002*

ReconstructionCedarville Mill Pond Rd. (Reconstruction) (S) 0.35CS $314,588Completed Jul. 2015 Apr. 2016 0.35 $314,588C17003*
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ResurfacingDyer Overlay (Sel. Secs.) (S) 1.04CS $279,502Completed Apr. 2015 Sep. 2015 1.04 $279,502C17004*

ResurfacingChester Overlay & Surfacing (Sel. Secs.) (S) 0.90CS $189,809Completed Apr. 2015 Sep. 2015 0.90 $189,809C17005*

ResurfacingAlma & Kibler Overly (Sel. Secs.) (S) 3.47CS $522,640Completed Jul. 2017 Nov. 2017 3.47 $522,640C17006*

ResurfacingDyer, Mulberry & Rudy Overlay (Sel. Secs.) (S 4.07CS $730,346Completed Apr. 2018 Sep. 2018 4.07 $730,346C17008*

ResurfacingAlma Rudy Rd. Overlay (S) 1.71CS $469,359Sub. Completed Apr. 2021 Nov. 2021 1.71 $469,359C17009*

ResurfacingMountainburg & Winslow Overlay (Sel Secs) (S) 1.92CS

Addt'l Rte.-Sec.: Washington CS

$237,376Completed Jun. 2016 Sep. 2016 3.89 $484,441C76034*

ResurfacingCrawford County Overlay No 4 (Sel. Secs.) (S) 5.10CR $646,209Completed Jul. 2012 Oct. 2012 5.10 $646,209SA1766*

ResurfacingZion Rd.-North Overlay (S) 1.70CR $289,878Completed Jun. 2013 Jul. 2013 1.70 $289,878SA1767*

-   ResurfacingCrawford County Overlay No. 5 (Sel. Secs.)(s) CR $274,957Completed Sep. 2014 Nov. 2014 -   $274,957SA1768*

ResurfacingCo. Rd. 63 Overlay (Sel. Secs.) (S) 2.30CR $370,418Completed Jul. 2015 Oct. 2015 2.30 $370,418SA1769*

ResurfacingHwy 162 - North (Sunnyside Rd.) (Overlay) (S) 1.95CR $329,677Completed Sep. 2016 Nov. 2016 1.95 $329,677SA1770*

ResurfacingHwy. 60 - North (Overlay) (S) 2.90CR $570,297Completed May. 2018 Aug. 2018 2.90 $570,297SA1771*

ResurfacingHwy. 59 - Pine Hollow Rd. (Overlay) (S) 1.62CR $413,827Under Construction Jan. 2022 Late 2022 1.62 $413,827SA1772*

$226,343,290194.15Totals For All Projects In Crawford County
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